ENVIRONMENTAL

PARTNERS

WEEKLY CONSTRUCTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP - 09-30-2022
CWSRF - 6885

Project Location: Brockton, MA From: 9/26/2022 Week: 24

and Whitman, MA

Client: Whitman, MA To:  9/30/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1.

C. Naughton had one crew continuing the installation of the 20" PVC sewer force main on Southfield Drive
in Brockton this week. C. Naughton installed approximately 450 LF of the new 20" PVC sewer force main
and associated fittings along the roadway.

C. Naughton had a second crew continuing the installation of the water service laterals off of the newly
installed 12" DI water main on Auburn Street. C. Naughton maintained a single lane of alternating traffic
on Auburn Street where the water main crew was working.

C. Naughton had their drilling subcontractor (Henniker Directional Drilling) on-site to begin the horizontal
directional drilling of the new 20" HDPE sewer force main across Beaver Brook in the Brockton cross-
country easement.

WEEK LOOK-AHEAD SCHEDULE:

1.

C. Naughton will have two crews (at a minimum) on site next week (week of 10/03/2022): one crew finishing
the installation of the water service laterals and removing bypass piping on Auburn Street, and one crew
continuing the installation of the 20-inch PVC sewer force main on Southfield Drive.

C. Naughton's subcontractor Henniker Directional Drilling (HDD) will be on site next week to complete the
horizontal directional drilling of the 20-inch HDPE sewer force main in the cross-country easement off of
Thatcher Stin Brockton. Once completed, C. Naughton will bring in a third crew to continue the installation
of the installation of the 20-inch HDPE sewer force main via open cut trench excavation.

C. Naughton will have all roads open to traffic next week. Daily traffic updates to the Town's project website
will be posted to alert residents of anticipated road closures and detours.




PROJECT PHOTOS

Photo 1: Receiving Pit for Directional Drilling
Work in Cross-Country Easement

Photo 2: Water Service Installation Work Photo 3: 36 Reamer for Directional
on Auburn Street Drilling work in Cross-Country Easement

Prepared By: Andrew Grota, Project Manager, Environmental Partners Group, LLC
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